



**Washington Street, Hainesville Road to Lake Street
Phase I Study
Lake County Division of Transportation
08-00121-08-WR**

**Village of Hainesville Coordination Meeting
January 21, 2009, 1:00 PM**

- I. Background Information
 - a. Project Overview – Washington Street from Hainesville Road to Lake Street
 - b. NTP on 12/2/08
 - c. Scope
 - 1. Corridor Improvement
 - 2. Possible Add-Lanes
 - 3. Possible Grade Separation
 - 4. Intersection Improvements
 - 5. Drainage Improvements
 - d. 2-Year Phase I Schedule

- II. Early Study Activities
 - a. Full Ground Survey
 - b. Traffic Counts (December/January); 2030 Traffic Projections (CMAP/IL 120 Study)
 - c. Highway Capacity Analysis
 - d. Accident Analysis (Patterns/Countermeasures)
 - e. Lake County GIS Data
 - f. ESRF Submittal

- III. Phase I Study
 - a. Adjacent Studies/Improvements
 - b. Development of Improvement Alternatives/Alignments/Median
 - c. Pedestrian/Bicycle Accommodations
 - d. EA/PDR/Drainage/Structural/RR

- IV. Stakeholder Involvement
 - a. Web Site
 - b. Public Information Meeting / Public Meeting / Public Hearing
 - c. Possible Local Community Advisory Group Meetings

- V. Coordination
 - a. IDOT/Federal Highway Administration
 - b. Initial Municipality Meetings (Grayslake, Hainesville, Round Lake Park)
 - c. Initial Public Information Meeting (February 2009)
 - d. Hainesville Studies/Improvements/Developments/Issues